

**Stark-Tuscarawas-Wayne Joint Solid Waste Management District
2013 - 2014 Plan Process**

ACTION	DATE (S)
1 Policy Committee Approves Draft Plan Resolution <i>Policy Committee Signs a Resolution - <u>Certification Statement for the Draft Plan</u> (Resolution 2013-01)</i>	Friday, September 20, 2013 at Policy Committee Meeting
2 Ohio EPA 45-Day Comment Period	Friday, September 27, 2013 - Monday, November 11, 2013
3 Revise Plan Based on Non Binding Opinion from the OEPA	Tuesday, November 12, 2013 - Tuesday, December 31, 2103
4 Present Non Binding Opinion from the Ohio EPA to the Policy Committee	Friday, January 17, 2014 at Policy Committee Meeting
5 30-Day Public Comment Period	Friday, January 31, 2014 - Saturday, March 1, 2014
6 Public Hearing (at District Office)	Tuesday, March 11, 2014 @ 10:00am
7 Revise Plan Based on Public Comments	March and April 2014
8 Policy Committee Adopts Amended Draft Plan <i>Policy Committee Signs a Resolution - <u>Resolution Adopting the Solid Waste Management Plan</u> (Resolution 2013-02)</i>	Friday, April 18, 2014 at Policy Committee Meeting
9 Ratification Takes Place (90 days)	Friday, May 16, 2014 - Wednesday, August 13, 2014
10 Policy Committee Certifies Ratification <i>Policy Committee Signs a Resolution - <u>Resolution Certifying Ratification of the Solid Waste Management Plan</u> (Resolution 2013-03)</i>	Friday, August 15, 2014 at the Policy Committee Meeting
11 Final Ohio EPA Review (90 Days)	Friday, October 3, 2014 - Wednesday, December 31, 2014
12 Ohio EPA Approves Plan	Tuesday December 31, 2014